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Date
Dick Cooke Ken Rone
To ; From
Copies 16 Jim Post Subject Progress Report
Steve Sheridan o 2 week period ending 9/4

George Wells

Edst Terminal:

A groundbreaking ceremony for the Seattle Modernization was
held. The Phase I building permit was approved.

A barge of silica was laded for Tilbury in 15 hours. The
slow loading time was the result of Tilbury's inexperienced
on-board loader operator. A barge of mill scale was also
loaded out for Tilbury. The chunks and trash in the mill
scale require twice the manpower required for silica due to
the constant need to clear off the grizzly and free material
from the conveyor throat.

Welding inspection on the piling splices was begun as well
as demolition at the truck unload pit. More foundation
concrete than anticipated was encountered. We are rethink-
ing ways to minimize our demélition cost. The primary pile
driving unit was delivered by barge.

Richard Gable came up to. consult with Fuller company on the
Finish Mill "as- built" e1ectr1ca1 circuits. Fuller did not
show.

A Case 580G backhoe and a Clark 6,000 1b. capacity forklift
were ordered. S

West Terminal:

1.

We completed unloading the M.V. Ocean Wave which returned
$4,842 dispatch money.
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2. A spare C-300 . compressor was sent over from the East
Terminal when a similarlunit malfunctioned. As instructed
by Mr. Post, we will begin to charge the Terminal for rental
of these units. We w111 also backcharge for similar loans
‘in the past. .

3. A past accident has developed into a doctor's case. An
' employee had jammed his wrist whilé closing the englne cover
.on the front end" loader

4, The springs on a Haliburton car were found to be broken
- after loading had begun! The load could not be blown off.

At Haliburton's request|the car was sent, freight collect,

to a repair yard. It wijll be returned to us for reloading.

5. LSNWﬁs insurance representative_toured the site.
Shipping:
East Terminal : ) _ 5,601 tons.
West Terminal : -2.815 tons
LSNW Shipments : : 1,929 tons
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